







KEY

-  SINGLE LANE TRAFFIC FLOW ON NEW and EXISTING LANE 1.
-  PHASE 3. CARRIAGEWAY WORKS AREAS
-  MAIN WELFARE, OFFICE and STORAGE AREA.
-  PROPOSED PEDESTRIAN DIVERSION ROUTE
-  SECONDARY STORAGE AREA. [INDICATIVE IN 'DEAD LANE' and/or WORKS AREA].

- ACTIVITIES.**
- PHASE 3. — LANE 2 CLOSURES.**
1. INSTALL HIGHWAY SW DRAINAGE. S13-S12 & S13-EXISTING.
 2. BREAKOUT OLD HORSHAM ROAD CENT. RESERVE. & CONSTRUCT NEW.
 3. INSTALL HIGHWAY GULLEYS AND SW DRAINAGE CONNECTIONS.
 4. CRAWLEY AVENUE NORTH, NORTH BOUND LANE 2 WIDENING & CENT. RESERVE PEDESTRIAN CROSSING.

Chkd	Apprvd	Date	Description
Client			
Crest Nicholson			
			
<small>Infrastructure & Groundworks Highways & Bridges River & Marine Waste Management Energy & Utilities www.breheny.co.uk</small>			
Job Title:			
Kilwood Vale, Bewbush. Cheals Roundabout Improvements.			
Drawing			
Tender Works Phasing. PHASE 3 LAYOUT			
Surveyed by: XXX		Date: XX/XX/XXXX	
Drawn by: KB		Date: 28/04/2017	
Checked by: LC		Date: XX/XX/XXXX	
Approved by: SG		Date: XX/XX/XXXX	
Drawing No.		Revision	
BCE /0471 /WPH 03		-	
Drawing Scale: 1:XXXX		Original Size N/A	