Section 278 road works – London Road & Stone Pound Crossroads, Hassocks – Construction of new
pedestrian controlled crossing facility and the upgrading of signalised junction at Stone Pound
Crossroads
Barratt David Wilson Southern Counties have appointed our contractor, Hope & Clay Construction
Ltd who will commence works on 24th July 2019 to construct following works


The upgrading of the existing four way signalized junction at Stone Pound Crossroads, new
street lighting along with alterations to the junction alignment. As part of these works we
have also agreed to install Advance Stop Lines for cyclists on all four arms of the junction
at the request of West Sussex County Council to assist in a future cycle route improvement
scheme.



A new junction and signalized pedestrian crossing facility at the access to the development

It is envisaged that all the works will take 28 weeks and should be completed by 30th January 2020
but may be subject to change due to factors beyond our collective control. The working hours will
be 8am to 5pm, Monday to Friday.
It has been agreed with the Highway Authority that Hurst Road will be closed from the 24th July until
the 2nd September (School Holiday period), three Way temporary signals will be in operation as well
to manage the other three approaches until the 2nd of September. The council is currently discussing
arrangements for bus users with Compass and Metrobus and details will be announced on these
companies’ websites.
Then the road closure will be removed and the traffic management will change to four way
temporary traffic signals until the signal upgrade of Stone Pound Crossroads is completed on 8th
November 2019.
Then the work will commence at the development access to install the new Pedestrian Crossing,
these are due for completion by 30th January 2020.
There will be a dedicated Traffic Marshall assigned for the duration of the works to operate the
temporary signals between 7am to 6.30 pm.
All works will be signed and guarded in accordance with current legislation. A full signed diversion
route will be in place advising the public of the alternative route during the road closure period.
We thank you in advance for your patience and co‐operation whilst these works are being
undertaken, however if you require any further information or clarification, please go to
http://s278.biz/hassocks.html
The works are a condition of the planning permission for 129 dwellings on land west of London
Road in Hassocks and will improve the capacity of the junction and provide enhanced pedestrian
facilities.

